4	Task Mode	Task Name	Duration	Start	Finish	Predecessors	06 M	Feb '	17   W   T   F	s s	13 Feb '17 M   T   W	<u>  T                                   </u>	s s	20 Feb '17 M T V	, <u>w                                    </u>
1	-5	Création des différen	t 14 days	Tue 07/02/17	Fri 24/02/17										
2	-5	Base de données	14 days	Tue 07/02/17	Fri 24/02/17										
3	-5	Test BDD	5 days	Mon 27/02/1	Fri 03/03/17	2									
4	-5	Remplissage BDD	30 days	Mon 27/02/1	Fri 07/04/17	2									
5	-5	Page index	7 days	Mon 27/02/1	Tue 07/03/17	2									
6	-5	Page admin	7 days	Mon 27/02/1	Tue 07/03/17	2									
7	-5	Page utilisateur/guide	10 days	Mon 27/02/17	Fri 10/03/17	2									
8	-5	Connexion	7 days	Mon 13/03/1	Tue 21/03/17	5;6;7									
9	-5	Test connexion	2 days	Wed 22/03/1	Thu 23/03/17	8									
10	-5	Inscription	7 days	Mon 13/03/1	Tue 21/03/17	5;6;7									
11	-5	Test inscription	2 days	Wed 22/03/1	Thu 23/03/17	10									
12	-5	Création système de note	14 days	Fri 24/03/17	Wed 12/04/17	9;10									
13	-5	Test note	2 days	Thu 13/04/17	Fri 14/04/17	12									
14	-5	Création système de commentaires	14 days	Fri 24/03/17	Wed 12/04/17	9;10									
15	-5	Test commentaires	2 days	Thu 13/04/17	Fri 14/04/17	14									
16	-5	Dossier projet	70 days	Tue 07/02/17	Mon 15/05/1										
17	<b>-</b>	PowerPoint	14 days	Tue 16/05/17	Eri 02/06/17	1.0									

Page 1



